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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

This solicitation for Stone Dike Construction in the Mississippi River at Drivers Bar-located at Lauderdale County, TN and Mississippi County,
 AR, scheduled to open 10 June at 2:30 P.M. is amended as follows:

1.  Add the attached section 01451A Contractor Quality Control.

2.  Delete section 02100 Construction Procedures and replace with the attached 02100 Construction Procedures.

3.  Add the attached Safety sign to the end of section 00800.

Continued on Next Page
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
 
SECTION SF30 - BLOCK 14 CONTINUATION PAGE  
        BLOCK 14 CONTINUED 
4. Add the attached Eng Form 4025-R (Transmittal of Shop Drawings, Equipment Data, Material Samples, or 

Manufacturer’s Certificates of Compliance) and Eng Form 4288 (Submittal Register) to the end of  section 
01330. 

 
5. Add the attached Eng Form Eng Form 4055 (RipRap Graduation Curves) to the end of section 

02380A. 
 

6. Add the attached Plate I (Example Gradation) to the end of section 02380A. 
 
7. Add the attached Plate II (Gradation Graded Stone A) to end of section 02380A. 
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SECTION 01451A 
 

CONTRACTOR QUALITY CONTROL 
 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by basic designation only. 

 
ASTM INTERNATIONAL (ASTM) 

 
ASTM D 3740 (2001) Minimum Requirements for Agencies Engaged 

in the Testing and/or Inspection of Soil and Rock as 
Used in Engineering Design and Construction 

 
ASTM E 329 (2002) Agencies Engaged in the Testing and/or 

Inspection of Materials Used in Construction 
 
1.2   PAYMENT 
 

Separate payment will not be made for providing and maintaining an effective Quality Control 
program, and all costs associated therewith shall be included in the applicable unit prices or 
lump sum prices contained in the Bidding Schedule. 

 
PART 2   PRODUCTS (NOT APPLICABLE) 
 
PART 3   EXECUTION 
 
3.1   GENERAL REQUIREMENTS 
 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract Clause titled "Inspection of 
Construction".  The quality control system shall consist of plans, procedures, and organization 
necessary to produce an end product which complies with the contract requirements.  The 
system shall cover all operations, both onsite and offsite, and shall be keyed to the proposed 
construction sequence.  The site project superintendent will be held responsible for the quality 
of work on the job and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project superintendent in this 
context shall be the highest level manager responsible for the overall construction activities at 
the site, including quality and production.  The site project superintendent shall maintain a 
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physical presence at the site at all times, except as otherwise acceptable to the Contracting 
Officer, and shall be responsible for all construction and construction related activities at the 
site. 

 
3.2   QUALITY CONTROL PLAN 
 

The Contractor shall furnish for review by the Government, not later than 10 calendar days 
after receipt of notice of award, the Contractor Quality Control (CQC) Plan proposed to 
implement the requirements of the Contract Clause titled "Inspection of Construction."  The 
plan shall identify personnel, procedures, control, instructions, tests, records, and forms to be 
used.  The Government will consider an interim plan for the first 15 days of operation. 
Construction will be permitted to begin only after acceptance of the CQC Plan or acceptance 
of an interim plan applicable to the particular feature of work to be started.  Work outside of 
the features of work included in an accepted interim plan will not be permitted to begin until 
acceptance of a CQC Plan or another interim plan containing the additional features of work to 
be started. 

 
3.2.1   Content of the CQC Plan 
 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, 
both onsite and offsite, including work by subcontractors, fabricators, suppliers, and 
purchasing agents: 

 
a.  A description of the quality control organization, including a chart showing lines of 

authority and acknowledgment that the CQC staff shall implement the three phase 
control system for all aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent. 

 
b.  The name, qualifications (in resume format), duties, responsibilities, and authorities of 

each person assigned a CQC function. 
 

c.  A copy of the letter to the CQC System Manager signed by an authorized official of 
the firm which describes the responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, including authority 
to stop work which is not in compliance with the contract.  The CQC System 
Manager shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities.  Copies of these 
letters shall also be furnished to the Government. 

 
d.  Procedures for scheduling, reviewing, certifying, and managing submittals, including 

those of subcontractors, offsite fabricators, suppliers, and purchasing agents.  These 
procedures shall be in accordance with Section 01330 SUBMITTAL 
PROCEDURES. 

 
e.  Control, verification, and acceptance testing procedures for each specific test to 

include the test name, specification paragraph requiring test, feature of work to be 
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tested, test frequency, and person responsible for each test.  (Laboratory facilities 
approved by the Contracting Officer shall be used.) 

 
f.  Procedures for tracking preparatory, initial, and follow-up control phases and control, 

verification, and acceptance tests including documentation. 
 

g.  Procedures for tracking construction deficiencies from identification through 
acceptable corrective action.  These procedures shall establish verification that 
identified deficiencies have been corrected. 

 
h.  Reporting procedures, including proposed reporting formats. 

 
i.  A list of the definable features of work.  A definable feature of work is a task which is 

separate and distinct from other tasks, has separate control requirements, and may 
be identified by different trades or disciplines, or it may be work by the same trade 
in a different environment.  Although each section of the specifications may 
generally be considered as a definable feature of work, there are frequently more 
than one definable features under a particular section.  This list will be agreed upon 
during the coordination meeting. 

 
3.2.2   Acceptance of Plan 
 

Acceptance of the Contractor's plan is required prior to the start of construction.  Acceptance 
is conditional and will be predicated on satisfactory performance during the construction.  The 
Government reserves the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the quality specified. 

 
3.2.3   Notification of Changes 
 

After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in 
writing of any proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer. 

 
3.3   COORDINATION MEETING 
 

After the Preconstruction Conference, before start of construction, and prior to acceptance by 
the Government of the CQC Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control system.  The CQC Plan 
shall be submitted for review a minimum of 5 calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control activities, testing, 
administration of the system for both onsite and offsite work, and the interrelationship of 
Contractor's Management and control with the Government's Quality Assurance.  Minutes of 
the meeting shall be prepared by the Government and signed by both the Contractor and the 
Contracting Officer.  The minutes shall become a part of the contract file.  There may be 
occasions when subsequent conferences will be called by either party to reconfirm mutual 
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understandings and/or address deficiencies in the CQC system or procedures which may 
require corrective action by the Contractor. 

 
3.4   QUALITY CONTROL ORGANIZATION 
 
3.4.1   Personnel Requirements 
 

The requirements for the CQC organization are a CQC System Manager and sufficient number 
of additional qualified personnel to ensure safety and contract compliance.  The Safety and 
Health Manager shall receive direction and authority from the CQC System Manager and shall 
serve as a member of the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed properly will also 
be included as part of the CQC organization.  The Contractor's CQC staff shall maintain a 
presence at the site at all times during progress of the work and have complete authority and 
responsibility to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor shall provide 
adequate office space, filing systems and other resources as necessary to maintain an effective 
and fully functional CQC organization.  Complete records of all letters, material submittals, 
shop drawing submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization shall be 
responsible to maintain these documents and records at the site at all times, except as 
otherwise acceptable to the Contracting Officer. 

 
3.4.2   CQC System Manager 
 

The Contractor shall identify as CQC System Manager an individual within the onsite work 
organization who shall be responsible for overall management of CQC and have the authority 
to act in all CQC matters for the Contractor.  The CQC System Manager shall be a graduate 
engineer or a graduate of construction management, with a minimum of 5 years construction 
experience on construction similar to this contract. This CQC System Manager shall be on the 
site at all times during construction and shall be employed by the prime Contractor.  The CQC 
System Manager shall be assigned as System Manager but may have duties as project 
superintendent in addition to quality control.  An alternate for the CQC System Manager shall 
be identified in the plan to serve in the event of the System Manager's absence.  The 
requirements for the alternate shall be the same as for the designated CQC System Manager. 

 
3.4.3   CQC Personnel 
 

In addition to CQC personnel specified elsewhere in the contract, the Contractor shall provide 
as part of the CQC organization specialized personnel to assist the CQC System Manager for 
the following areas: civil and a survey technician.  These individuals shall be directly 
employed by the prime Contractor and may not be employed by a supplier or sub-contractor 
on this project; be responsible to the CQC System Manager; be physically present at the 
construction site during work on their areas of responsibility; have the necessary education 
and/or experience in accordance with the experience matrix listed herein.  These individuals 
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may perform other duties but must be allowed sufficient time to perform their assigned quality 
control duties as described in the Quality Control Plan. 

 
 

Experience Matrix 
 

   Area                                              Qualifications 
                                                                         
 
a.      Civil                                 Graduate Civil Engineer with 
                                              2 years experience in the 
                                              type of work being performed 
                                              on this project or technician 
                                              with 5 yrs related experience 
 
 b.      Survey                                Surveyor with 5 yrs experience 
                                              in hydrographic and topographic 
                                              surveying 
 
3.4.4   Additional Requirement 
 

In addition to the above experience and/or education requirements the CQC System Manager 
shall have completed the course entitled "Construction Quality Management For Contractors".  
This course is periodically offered at the Memphis District. For further details and for the class 
schedule see the following website http://155.76.117.11/conops/const_quality.htm. 

 
3.4.5   Organizational Changes 
 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary 
to make changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the 
changes and submit the changes to the Contracting Officer for acceptance. 

 
3.5   SUBMITTALS AND DELIVERABLES 
 

Submittals, if needed, shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that all submittals 
and deliverables are in compliance with the contract requirements.    

 
3.6   CONTROL 
 

Contractor Quality Control is the means by which the Contractor ensures that the construction, 
to include that of subcontractors and suppliers, complies with the requirements of the contract.  
At least three phases of control shall be conducted by the CQC System Manager for each 
definable feature of the construction work as follows: 

 



W912EQ-04-B-0012 
0001 

Page 8 of 18 
 

 

3.6.1   Preparatory Phase 
 

This phase shall be performed prior to beginning work on each definable feature of work, after 
all required plans/documents/materials are approved/accepted, and after copies are at the work 
site.  This phase shall include: 

 
a.  A review of each paragraph of applicable specifications, reference codes, and 

standards.  A copy of those sections of referenced codes and standards applicable to 
that portion of the work to be accomplished in the field shall be made available by 
the Contractor at the preparatory inspection.  These copies shall be maintained in the 
field and available for use by Government personnel until final acceptance of the 
work. 

 
b.  A review of the contract drawings. 

 
c.  A check to assure that all materials and/or equipment have been tested, submitted, and 

approved. 
 

d.  Review of provisions that have been made to provide required control inspection and 
testing. 

 
e.  Examination of the work area to assure that all required preliminary work has been 

completed and is in compliance with the contract. 
 

f.  A physical examination of required materials, equipment, and sample work to assure 
that they are on hand, conform to approved shop drawings or submitted data, and 
are properly stored. 

 
g.  A review of the appropriate activity hazard analysis to assure safety requirements are 

met. 
 

h.  Discussion of procedures for controlling quality of the work including repetitive 
deficiencies.  Document construction tolerances and workmanship standards for that 
feature of work. 

 
i.  A check to ensure that the portion of the plan for the work to be performed has been 

accepted by the Contracting Officer. 
 

j.  Discussion of the initial control phase. 
 

k.  The Government shall be notified at least 24 hours in advance of beginning the 
preparatory control phase.  This phase shall include a meeting conducted by the 
CQC System Manager and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes prepared by the 
CQC System Manager and attached to the daily CQC report.  The Contractor shall 
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instruct applicable workers as to the acceptable level of workmanship required in 
order to meet contract specifications. 

 
3.6.2   Initial Phase 
 

This phase shall be accomplished at the beginning of a definable feature of work.  The 
following shall be accomplished: 

 
a.  A check of work to ensure that it is in full compliance with contract requirements.  

Review minutes of the preparatory meeting. 
 

b.  Verify adequacy of controls to ensure full contract compliance.  Verify required 
control inspection and testing. 

 
c.  Establish level of workmanship and verify that it meets minimum acceptable 

workmanship standards.  Compare with required sample panels as appropriate. 
 

d.  Resolve all differences. 
 

e.  Check safety to include compliance with and upgrading of the safety plan and activity 
hazard analysis.  Review the activity analysis with each worker. 

 
f.  The Government shall be notified at least 24 hours in advance of beginning the initial 

phase.  Separate minutes of this phase shall be prepared by the CQC System 
Manager and attached to the daily CQC report.  Exact location of initial phase shall 
be indicated for future reference and comparison with follow-up phases. 

 
g.  The initial phase should be repeated for each new crew to work onsite, or any time 

acceptable specified quality standards are not being met. 
 
3.6.3   Follow-up Phase 
 

Daily checks shall be performed to assure control activities, including control testing, are 
providing continued compliance with contract requirements, until completion of the particular 
feature of work.  The checks shall be made a matter of record in the CQC documentation.  
Final follow-up checks shall be conducted and all deficiencies corrected prior to the start of 
additional features of work which may be affected by the deficient work.  The Contractor shall 
not build upon nor conceal non-conforming work. 

 
3.6.4   Additional Preparatory and Initial Phases 
 

Additional preparatory and initial phases shall be conducted on the same definable features of 
work if:  the quality of on-going work is unacceptable; if there are changes in the applicable 
CQC staff, onsite production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems develop. 
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3.7   TESTS 
 
3.7.1   Testing Procedure 
 

The Contractor shall perform specified or required tests to verify that control measures are 
adequate to provide a product which conforms to contract requirements.  Upon request, the 
Contractor shall furnish to the Government duplicate samples of test specimens for possible 
testing by the Government.  Testing includes operation and/or acceptance tests when specified.  
The Contractor shall procure the services of a Corps of Engineers approved testing laboratory 
or establish an approved testing laboratory at the project site.  The Contractor shall perform 
the following activities and record and provide the following data: 

 
a.  Verify that testing procedures comply with contract requirements. 

 
b.  Verify that facilities and testing equipment are available and comply with testing 

standards. 
 

c.  Check test instrument calibration data against certified standards. 
 

d.  Verify that recording forms and test identification control number system, including 
all of the test documentation requirements, have been prepared. 

 
e.  Results of all tests taken, both passing and failing tests, shall be recorded on the CQC 

report for the date taken.  Specification paragraph reference, location where tests 
were taken, and the sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be submitted later with 
a reference to the test number and date taken.  An information copy of tests 
performed by an offsite or commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as stated may result in 
nonpayment for related work performed and disapproval of the test facility for this 
contract. 

 
3.7.2   Testing Laboratories 
 
3.7.2.1   Laboratory Validation 
 

A testing laboratory validated by the Material Testing Center (MTC) of the Corps of 
Engineers shall perform all testing of soil, gravel, aggregate, stone, concrete, and asphalt.  
Refer to <URL>http://www.wes.army.mil/SL/MTC/ValStatesTbl.htm</URL> for a complete 
and current list of validated commercial laboratories.  This website is maintained by the MTC.  
If the Contractor proposes to use a commercial laboratory that is not validated or set up an on-
site laboratory, he/she shall make arrangements for validation by contacting the Material 
Testing Center at Waterways Experiment Station, Vicksburg, Mississippi, telephone number: 
601-634-2496 or 601-634-3610, 
<URL>http://www.wes.army.mil/SL/MTC/inspection.htm</URL>. The Government will not 
be responsible for any cost associated with the validation of laboratories that are not currently 
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validated. The validation process could take 60 to 90 days or more.  The Contractor shall be 
responsible for determining the amount of time required for the validation of the proposed 
laboratory and accounting for this event in his/her progress schedule.  If the Contractor elects 
to use a non-validated laboratory, the work that requires testing shall not commence until the 
laboratory has been validated by MTC. 

 
 
3.7.2.2   Capability Check 
 

The Government reserves the right to check laboratory equipment in the proposed laboratory 
for compliance with the standards set forth in the contract specifications and to check the 
laboratory technician's testing procedures and techniques.  Laboratories utilized for testing 
soils, concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 
329. 

 
3.7.2.3   Capability Recheck 
 

If the selected laboratory fails the capability check, the Contractor will be assessed a charge  to 
reimburse the Government for each succeeding recheck of the laboratory or the checking of a 
subsequently selected laboratory.  Such costs will be deducted from the contract amount due 
the Contractor.  There will be no extension of time allowed due to necessity to perform 
capability rechecks.  

 
3.7.3   Onsite Laboratory 
 

The Government reserves the right to utilize the Contractor's control testing laboratory and 
equipment to make assurance tests, and to check the Contractor's testing procedures, 
techniques, and test results at no additional cost to the Government. 

 
3.7.4   Furnishing or Transportation of Samples for Testing 
 

Costs incidental to the transportation of samples or materials shall be borne by the Contractor.  
Samples of materials for test verification and acceptance testing by the Government shall be 
delivered to the Corps of Engineers Division Laboratory, f.o.b., at the following address: 

 
For delivery by mail:  Shall be delivered as directed by the  

                   appropriate Area Office listed below.  
 

 Coordination for each specific test, exact delivery location, and dates will be made through 
the Caruthersville Area Office. 

 
3.8   COMPLETION INSPECTION 
 
3.8.1   Punch-Out Inspection 
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Near the end of the work, or any increment of the work established by a time stated in the 
SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall conduct an inspection 
of the work.  A punch list of items which do not conform to the approved drawings and 
specifications shall be prepared and included in the CQC documentation, as required by 
paragraph DOCUMENTATION.  The list of deficiencies shall include the estimated date by 
which the deficiencies will be corrected.  The CQC System Manager or staff shall make a 
second inspection to ascertain that all deficiencies have been corrected.  Once this is 
accomplished, the Contractor shall notify the Government that the facility is ready for the 
Government Pre-Final inspection. 

 
3.8.2   Pre-Final Inspection 
 

The Government will perform the Pre-Final Inspection to verify that the facility is complete 
and ready to be occupied.  A Government Pre-Final Punch List may be developed as a result 
of this inspection.  The Contractor's CQC System Manager shall ensure that all items on this 
list have been corrected before notifying the Government, so that a Final inspection with the 
customer can be scheduled.  Any items noted on the Pre-Final inspection shall be corrected in 
a timely manner.  These inspections and any deficiency corrections required by this paragraph 
shall be accomplished within the time slated for completion of the entire work or any 
particular increment of the work if the project is divided into increments by separate 
completion dates. 

 
3.8.3   Final Acceptance Inspection 
 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other 
primary management person, and the Contracting Officer's Representative shall be in 
attendance at the final acceptance inspection.  Additional Government personnel including, but 
not limited to, those from Base/Post Civil Facility Engineer user groups, and major commands 
may also be in attendance.  The final acceptance inspection will be formally scheduled by the 
Contracting Officer based upon results of the Pre-Final inspection.  Notice shall be given to 
the Contracting Officer at least 14 days prior to the final acceptance inspection and shall 
include the Contractor's assurance that all specific items previously identified to the Contractor 
as being unacceptable, along with all remaining work performed under the contract, will be 
complete and acceptable by the date scheduled for the final acceptance inspection.  Failure of 
the Contractor to have all contract work acceptably complete for this inspection will be cause 
for the Contracting Officer to bill the Contractor for the Government's additional inspection 
cost in accordance with the contract clause titled "Inspection of Construction". 

 
3.9   DOCUMENTATION 
 

The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum, 
the following information: 

 



W912EQ-04-B-0012 
0001 

Page 13 of 18 
 

 

a.  Contractor/subcontractor and their area of responsibility. 
 

b.  Operating plant/equipment with hours worked, idle, or down for repair. 
 

c.  Work performed each day, giving location, description, and by whom.  When 
Network Analysis System (NAS) is used, identify each phase of work performed 
each day by NAS activity number. 

 
d.  Test and/or control activities performed with results and references to 

specifications/drawings requirements.  The control phase shall be identified 
(Preparatory, Initial, Follow-up).  List of deficiencies noted, along with corrective 
action. 

 
e.  Quantity of materials received at the site with statement as to acceptability, storage, 

and reference to specifications/drawings requirements. 
 

f.  Submittals and deliverables reviewed, with contract reference, by whom, and action 
taken. 

 
g.  Offsite surveillance activities, including actions taken. 

 
h.  Job safety evaluations stating what was checked, results, and instructions or corrective 

actions. 
 

i.  Instructions given/received and conflicts in plans and/or specifications. 
 

j.  Contractor's verification statement. 
 

These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered.  These 
records shall cover both conforming and deficient features and shall include a statement that 
equipment and materials incorporated in the work and workmanship comply with the contract.  
The original and one copy of these records in report form shall be furnished to the 
Government daily within 48 hours after the date covered by the report, except that reports 
need not be submitted for days on which no work is performed.  As a minimum, one report 
shall be prepared and submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of the contract.  The first 
report following a day of no work shall be for that day only.  Reports shall be signed and dated 
by the CQC System Manager.  The report from the CQC System Manager shall include copies 
of test reports and copies of reports prepared by all subordinate quality control personnel. 

 
3.10   NOTIFICATION OF NONCOMPLIANCE 
 

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements.  The Contractor shall take immediate corrective action after receipt of 
such notice.  Such notice, when delivered to the Contractor at the work site, shall be deemed 
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sufficient for the purpose of notification.  If the Contractor fails or refuses to comply promptly, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to such stop orders shall be 
made the subject of claim for extension of time or for excess costs or damages by the 
Contractor. 

 
 End of Section – 
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02100 
CONSTRUCTION PROCEDURES 

 
PART 1   GENERAL 
 
1.1   SCOPE 
 

The work provided for herein consists of furnishing all plant, labor, material, and equipment 
and performing all work in strict accordance with the specifications, schedules, and drawings, 
for the construction of stone weirs in the Mississippi River.  The work shall be completed as 
expeditiously as possible. The work requires steady and uninterrupted progress to minimize 
loss of stone during construction.  The Contractor shall diligently prosecute the work and 
provide the necessary equipment, a skilled and experienced crew, and a regular and well-
balanced supply of stone to ensure uniform and continuous progress once construction of a 
weir has been started.  

 
1.2   RIVER STAGE LIMITATIONS 
 

Unless otherwise authorized by the Contracting Officer, subaqueous placement of stone will 
not be permitted on any weir when the river stages are above +20 LWRP or below –10 LWRP 
at the jobsite.  Work will also not be required on any weir if a 6-foot continuous channel does 
not exist from the navigation channel to some work point on the weir where work is required. 

 
1.3   NOTIFICATION OF U.S. COAST GUARD PRIOR TO BEGINNING WORK 
 

At least 15 days prior beginning work, and upon demobilization from or completion of the 
work, the Contractor shall notify the U.S. Coast Guard at 901-544-3912. Collect calls will not 
be accepted. A copy of this notification will be provided to the Contracting Officer. 

 
1.4   CONTACT PILOT 
 

The contractor will provide a Contact Pilot 24 hours per day at the site.  The contact Pilot will 
monitor, control, and direct traffic to facilitate the safe, timely, passage of river traffic.  As the 
Contact Pilot deems necessary, recommendation will be made to the U.S. Coast Guard to close 
the river to traffic.  Any required river closure shall be between the hours of 6:00 A.M. and 
6:00 P.M. The Contact Pilot will inform Quality Assurance Representative, to suspend the 
Contractor's operations if conditions are such that passage of traffic is found to be unsafe.  
When the river is closed by the U.S. Coast Guard, the Contact Pilot will be responsible for 
controlling, passing, or stopping river traffic. The Contact Pilot must be legally licensed to 
operate an uninspected towing vessel and also have a minimum of ten (10) years experience 
operating tows on the Lower Mississippi River. 
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At the end of each day's operations, the Contact Pilot will decide when it is safe for river 
traffic to resume.  The Contact Pilot will decide the priority for passing of river traffic.  The 
Contact Pilot will be responsible for issuing a "Security Broadcast" every hour on a 24 hours 
per day basis.  This will not apply whenever operations are suspended due to river stages or 
other conditions.  The Broadcast will give the conditions and procedures for navigating this 
reach of the river. 

 
1.5   RIVER TRAFFIC MANAGEMENT 
 

The Contractor shall submit to the Contracting Officer as soon as possible following receipt of 
Notice of Award but not later than the Preconstruction Conference, a river traffic management 
plan. The plan will attempt to minimize delays to the river traffic traveling upstream and 
downstream of the construction site. The plan shall describe in detail all phases of the 
Contractor's proposed method of passing traffic at the site during construction operations and 
must be approved by the Contracting Officer prior to commencement of construction. The 
plan shall also include the method that will be used by the Contact Pilot to maximize the 
passage of queued tows during the twelve (12) hour non-work period each day. Tows that are 
required by the Contact Pilot to stop between River Miles 786 and 767 will be considered to 
be in the queue. When the queue is estimated to be more than twelve (12) hours (i.e. cannot be 
cleared during the next anticipated open river period), the Contracting Officer may direct that 
the Contractor's construction operations be placed in standby until the queue is sufficiently 
reduced. The Government shall pay the Contractor the bid amount for standby time for each 
hour of scheduled work delayed by this action. This is to accommodate river traffic only and is 
exclusive of other suspension of work considerations as described in Contract Clause 52.242-
14 SUSPENSION OF WORK (APR 1984).  

 
1.6   ALIGNMENT CONTROL PLAN FOR WEIRS 8-10 
 

Unless otherwise authorized or approved by the Contracting Officer, construction of weirs 8, 
9, and 10 shall have an additional requirement for control of stone placement.  The contractor 
shall submit an alignment control plan to the Contracting Officer for approval prior to 
placement of any stone.  The plan shall outline required horizontal and vertical control, the 
procedure, and equipment that will be used by the contractor for alignment control during the 
construction of weirs 8 - 10.  Due to the existing bluff and limited established control points, 
the contractor shall have a qualified survey technician on site at all times during construction 
of weirs 8 - 10.  The contractor should consider using DGPS with Radio Beacon Broadcast or 
other appropriate methods for this complex construction. 

 
1.7   PROSECUTION OF WORK 
 

The Contractor shall not suspend work or remove any equipment from this location, which in 
the opinion of the Contracting Officer, is required for orderly progress of the work.  This 
prohibition will not apply during any period when work is suspended due to river stages, 
weather, or other conditions outside the control of the Contractor. 
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1.8   ORDER OF WORK 
 

   (1) Unless otherwise approved or directed by the Contracting Officer, the order of work 
shall be to begin constructing Weir No. 10 and work upstream to Weir No. 1. Riprap 
paving shall be placed concurrently with the Bendway Weir Construction.  
 
   (2) Concurrent weir construction will be permitted provided that sufficient equipment 
and stone sources are available and it does not slow construction priority of the weirs as 
listed in the ORDER OF WORK paragraph above. The Contractor shall give a minimum 
of 48 hours prior notice before beginning or resuming construction in this contract.  
 
   (3) The Contractor shall be responsible for the protection of threatened and endangered 
animal and plant species including their habitat in accordance with Federal, State, 
Regional, and local laws and regulations. In the Memphis District particular attention is 
on the least tern and pallid sturgeon.  

 
      a.  The spawning season for the Pallid Sturgeon is usually between 12 April and 30 
June.  No construction activities will be allowed during this time period. 

    
         b.  The critical nesting period for the Least Tern is usually between 15 May and 31 
July.  These dates might be extended depending on Mississippi River stage elevations.  If 
surveys reveal breeding activity within one-half mile of the proposed construction site, 
construction activities will not be allowed unless approved by the Contracting Officer in 
conjunction with Memphis District environmental personnel and appropriate state and 
federal agencies. 

 
(4) Unless otherwise directed by the Contracting Officer, the Contractor will be directed 
to cease all construction operations approximately 1 October 2004. This requirement is to 
minimize potential adverse impacts to the towing industry. The Contractor shall resume 
work approximately 1 January 2005 if river stages are favorable for construction. No time 
will be counted toward contract completion during this period of non-work.  

 
PART 2   PRODUCTS (NOT USED) 
 
PART 3   EXECUTION 
 
3.1   WEIR CONSTRUCTION 
 

Unless otherwise authorized or directed by the Contracting Officer, construction of the 
contract weir(s) shall be performed in accordance with the following procedure: 

 
3.1.1   Bendway Weirs 
 

Prior to stone placement, a survey will be taken along the centerline of each of the proposed 
weirs. Each survey shall consist of a profile being taken from water's edge proceeding 
riverward 200 feet beyond the end of the proposed weir. If this survey does not reflect what 
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has been given on the plans as the centerline profile for the proposed weir, the Contracting 
Officer and River Engineering must be immediately notified prior to any stone being placed.   
 
Unless otherwise authorized or directed by the Contracting Officer, each weir shall be 
constructed to grade and section in one lift proceeding riverward from the landward limit. 
However, to minimize potential scour, a stone blanket will be required in front of the stone 
that has been placed to grade and section. This stone blanket will be constructed at the end of 
each shift or whenever placement operations are suspended for more than four (4) hours. The 
blanket shall extend 200 feet riverward of the section and shall be placed at a minimum rate of 
30 tons per foot along the downstream toe of the base section. This blanket is not required past 
the limits of the weir shown on the plans. 

 
-- End of Section -- 

 
 
 
 
 
 

 
 
 

  
 
 
  
         
SUMMARY OF CHANGES   
 
(End of Summary of Changes)  
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